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Presentation Overview

Site 12 Field Work Update
(Excavation at Bayside & North Point)
• Project Status: North Point
• Project Status: Bayside
• Dust Monitoring
• Air Quality Monitoring
• Activity Schedule
• Contact Information

Radiological Housing Unit Survey 
Update (Surveys performed in 2014)
• Removal of 3 Low Level Radiological Objects

“LLROs”

1942 Aerial photo of Treasure Island

August 2015
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Project Status – North Point

• May 27: Excavation began

• Buildings 1231 and 1233 
foundations removed and soil  
excavated to 4 feet below ground 
surface

• 9 LLROs removed to date 

• Approximately 5,958 cubic yards 
have been removed from North 
Point

• Debris found in some sidewalls and 
bottom of the excavation and will be 
removed in late August 2015

North Point planned excavation boundary complete

Debris found in sidewall and bottom
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As of 8/14, about 85% of digging is complete

Project Status – North Point
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• 9 LLROs extracted to date
• All identified as radium-226

LLRO 172 LLRO 172

LLRO 169

Project Status – North Point
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• June 26: Excavation began

• Foundations for Buildings 1207, 
1209, and 1213 foundations 
removed and soil being 
excavated to 4 feet below 
ground surface 

• 55 LLROs has been 
encountered to date

• As of August 14, approximately 
6,449 cubic yards have been 
removed

• Excavation ongoing

Removal of concrete foundation at Building 1213

Project Status – Bayside
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Project Status – Bayside

As of August 14, approximately 45% of digging is complete
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Project Status – Bayside
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Dust Monitoring
“First line of defense” for the crew and public

• Dust monitoring during all soil moving activities (6 work areas)
• Dust Monitoring at each location:

–Continual Visual Observation of Field Activities: Crew
implements preventative measures (i.e. water spraying,
equipment cleaning, truck covers) and adjusts PDR
locations

–Use of Personal Data Logging Real-Time Aerosol
Monitors (PDRs) – 3 to 4 PDRs are typically used at
each work area**

–Monitors area placed Upwind and downwind
• PDRs placed inside equipment and on construction personnel
• No exceedances to date

**The Site Safety and Health Officer may add PDRs to any location 
depending on wind direction and activities for the day. 

Typical PDR used
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Site 12 Field Work: General Dust Monitoring Map*

*Locations may be adjusted based on activity and wind direction
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Air Quality Monitoring

• Daily air quality monitoring during excavation 
activities

• Upwind and downwind monitoring**
• Wind sock at all sites reflecting wind direction
• Each location samples for:

–Lead
–Polynuclear aromatic hydrocarbons (PAHs)
and polychlorinated biphenyls (PCBs) on
alternating days

–Radiological (rad)
• Lead, PCB and PAH samples are collected 
onsite and shipped off site for analysis

• No exceedances to date  
Air Monitoring Station at each location

** The Site Safety and Health Officer may adjust locations depending on wind direction and activities for the day. 
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Site 12 Field Work: Air Quality Stations Map**

Monitoring Station Locations used during recent excavations at Bayside and North Point.   
**Locations will change based on activity and wind direction
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Activity Schedule: 3 Month Look Ahead

August September October November

North Point

Excavation: Clean Backfill

Excavation: Buffer Backfill

Excavation: Impacted Soil

Soil Pad Construction

Backfill

Bayside

Excavation: Clean Backfill

Excavation: Buffer Backfill

Excavation: Impacted Soil

Bayside Drive Road Closure Access restricted Aug 17

Westside

Excavation: Clean Backfill

Excavation: Buffer Backfill

Excavation: Impacted Soil

Site 32/Bigelow Crt

Soil Pad Processing

Air Monitoring

August 2015
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Schedule of Milestones

May 2015 – Excavations Start

Oct 2015 – Excavations Complete

Nov 2015 – Soil Pad Processing Complete

Dec 2015 – Waste Disposal Complete

Mar 2016 – Radiological Field (Final Status) Surveys Complete

Jun 2016 – Site Restoration Complete 

Jun 2016 – Final Status Survey Report

Aug/Sep 2016 – Final Remedial Action Completion Report

Artistic renderings from TIDA website

August 2015
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Radiological Housing Unit Survey Update

In 2

• Summer 2014: Navy’s contractor CB&I 
conducted radiological surveys of the 
interior ground floors of all residences 

• Three distinct locations with readings 
above background were found:

–1240 North Point Drive, Unit D
–1241 North Point Drive, Unit B
–1303 Gateview Ave, Unit F

• July 6-7, 2015: Mobilized to remediate 
each location.  Removed LLROs, 
excavated surrounding soil, sampled to 
confirm

• July 31, 2015: Additional excavation 
performed at 2 locations.  

• August 10, 2015: Confirmation 
samples below background; 
Remediation complete Scan using Ludlum Model 193-6 instrument 

during residential survey (summer 2014)
August 2015
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Removal of Low Level Radiological Object Summary 

ADDRESS PRE-
INVESTIGATION
SURVEYS

INVESTIGATION POST-
INVESTIGATION 
SURVEYS

REPORTS

1240 North 
Point Drive, 
Unit D

Complete Complete Early lab results 
show radium-226 is 
below background/
cleanup criteria

Pending*

1241 North 
Point Drive, 
Unit B Shed

Complete Complete Complete Pending*

1303 
Gateview 
Ave, Unit F

Complete Complete Early lab results 
show radium-226 is 
below background/
cleanup criteria

Pending*

*Anticipated in October, 2015
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Contact Information

Keith Forman, 
Navy BRAC Environmental Coordinator (BEC)

Work phone: (619) 524-6073 *new number*
Local phone: (415) 308-1458
E-mail: keith.s.forman@navy.mil

Website: www.bracpmo.navy.mil

August 2015
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QUESTIONS?

Site 12 Field Work Update
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Removal: 1240 North Point Drive, Unit D

In 2

Survey team confirming location of anomaly before removal of 
surface material

LLRO appeared to be portion of a gauge

• July 6: Excavated and identified an 
LLRO at 10 inches below the 
concrete subfloor

• LLRO was removed

• Surrounding soil was removed and 
sampled

• July 30: Additional excavation 
conducted. CB&I and CDPH 
collected parallel samples at 
bottom of cavity 

• Pending sample results from 
laboratory, the site will be restored 
and surveyed again when 
complete

August 2015
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Removal: 1241 North Point Drive, Unit B Shed

In 2

Survey team confirming location of anomaly 
before removal of surface material

LLRO appeared to be a small piece of metal or paint 
flake in debris from wall demo

• July 6: Removed the shed concrete floor, 
underlying gravel, part of patio surface 
and shed wall

• LLRO was located within debris of wall 
removal

• LLRO was removed

• Surrounding soil was removed and 
sampled

• July 8: Patio and shed foundation 
restored and post-investigation survey 
conducted without any elevated readings

• July 24: Sample results showed no 
elevated readings in soil after LLRO 
removal. 

• Area complete

August 2015



21 BRAC Program Management Office

Removal: 1303 Gateview Ave, Unit F

In 2

Survey team using shielding techniques to get better 
directional readings from the instrument to assist in 

locating items generating readings above background

One discrete LLRO extracted

• July 7: Excavated and identified LLROs in 
soil at about 24” below surface

• Objects and adjacent soil were removed 
and samples were collected

• July 30: Additional excavation conducted. 
CB&I and CDPH collected additional 
samples along sidewall.

• Pending sample results from laboratory, the 
site will be restored and surveyed again 
when complete

August 2015


